COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 11/ 2019

ESTI MATE SUMVARY 14: 14: 58
CONTI D C20847 ESTI MATE NO. 0006 FI NL SPEC YR: 2005
PCN: 20847- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 54.0 DAYS TI ME ALLOW 55 WORK DAYS
EJMI S BORE BARRI ER, HANDRAI L, WALKWAY PERCENT TIME:  98.18 ORI G TI ME ALLOW 55 WORK DAYS
PROJECT NO. NHPP0703- 433
EJMI S BORE BARRI ER, HANDRAI L,
NAMVE OF ROAD:
PROJECT COUNTI ES: SUW T CLEAR CREEK
CONTRACTOR:
HAM LTON CONSTRUCTI ON CO. PAY PERI OD ENDI NG 02/ 11/ 2019 DATE TI ME STARTED 08/01/2017
P.O. BOX 659 DATE LET 04/ 13/ 2017 DATE WORK BEGAN 08/ 01/ 2017
DATE AWARDED 04/ 28/ 2017 DATE TI ME SToPpep 06/07/2018
DATE CONTRACT EXECUTED 05/18/2017 DATE ACCEPTED 06/ 07/ 2018
SPRI NGFI ELD OR 97477 (541) 746- 2426 DATE NOTI CE TO PROCEED 08/ 01/ 2017
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 2,968, 130. 86 PARTI Cl PATI NG $ 1, 300. 00 $ 0. 00
AWARD PRQJECT AMI:  $ 2,996, 540. 15 NON- PARTI Cl PATI NG 2, 966, 830. 86 29, 626. 00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 2,968, 130. 86 29, 626.00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 -21,720.78
GROSS EARNI NGS 2,968, 130. 86 7,905. 22
TOTAL CLAI VS $ 0.00 RETAI NAGE 0.00 44, 948. 10
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 2,968, 130. 86 52, 853. 32
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 2,968, 130. 86 52, 853. 32
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 52, 853. 32

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20847 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20847-BI D ESTI MATE RUN 02/ 11/ 2019
PRQJECT: NHPP0703- 433 ESTI MATE NO 0006 14: 14: 58
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-04010 Clean Inlet 0. 000 0. 000
EACH 0. 000 0. 00
480. 00000 0. 000 0. 00
0010 203-02330 Laborer 0. 000 0. 000
HOUR 0. 000 0. 00
60. 00000 0. 000 0. 00
0015 208-00002 Erosion Log Type 1 (12 Inch) 0. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0. 00
0020 208-00035 Aggregate Bag 0. 000 0. 000
LF 0. 000 0. 00
7.00000 0. 000 0. 00
0025 208-00046 Pre-fabricated Concrete Washout Structure 2.000 2.000
EACH 0. 000 0.00
2, 250. 00000 2.000 4,500. 00
0030 208-00103 Renoval and Disposal of Sedinent (Labor) 87.000 87.000
HOUR 0. 000 0. 00
60. 00000 87.000 5, 220. 00
0035 208-00105 Renoval and Disposal of Sedinment (Equipnent) 35. 000 35. 000
HOUR 0. 000 0. 00
125. 00000 35. 000 4,375. 00
0040 403-00720 Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
TON 0. 000 0. 00
250. 00000 0. 000 0. 00
0045 508-00520 Insulation Material (2 Inch) 1, 260. 000 1, 260. 000
SF 0. 000 0.00
7.50000 1, 260. 000 9, 450. 00
0050 604-50065 Place Grating and Frane 47.000 47.000
LF 0. 000 0. 00
125. 00000 47.000 5,875. 00
0055 604-50110 Place Inlet Gating and Frane 3. 000 3. 000
EACH 0. 000 0. 00

1, 000. 00000 3. 000 3, 000. 00



CONTI D

ROADWAY

CAT NO0200

0060 626- 00000

0065

626- 01103

0070

630- 00000

0075

630- 00003

0080

630- 00007

0085

630- 00012

0090

630- 80001

0095

630- 80335

0100

630- 80341

0105

630- 80342

0110 630-80343

C20847

20847-BID
NHPP0703- 433

| TEM
DESCRI PTI ON

Mobi | i zati on

Public Information Services (Tier

1)

Fl aggi ng

Uni formed Traffic Control

Traffic Control

I nspection

Traffic Control

Managenent

Fl ashi ng Beacon (Portabl e)

Barricade (Type 3 MA) (Tenporary)

Construction Traffic Sign (Panel

Si ze A)

Construction Traffic Sign (Panel

Si ze B)

Construction Traffic Sign (Panel Size O

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

1. 000

299, 000. 00000

1. 000
LS
2, 750. 00000
93. 000
HOUR
25. 00000
52. 000
HOUR
100. 00000
0. 000
DAY
100. 00000
77.000
DAY
600. 00000
0. 000
EACH
250. 00000
0. 000
EACH
50. 00000
2.000
EACH
25. 00000
1. 000
EACH
40. 00000
0. 000
EACH

45. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0.902
0.098
1. 000

1. 000
0. 000
1.000

93. 000
0. 000
93. 000

52. 000
0. 000
52. 000

0. 000
0. 000
0. 000

77.000
0. 000
77.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1. 800
0.200
2.000

0. 900
0. 100
1.000

0. 000
0. 000
0. 000
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ESTI MATE RUN 02/ 11/ 2019

29, 302

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:14:58

AMOUNT

299, 000

2,750

2,325

5,200

46, 200

50

40

00

00

00

00

.00

00

.00

.00

00

00

.00



CONTI D: C20847 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20847-BI D ESTI MATE RUNO02/ 11/ 2019
PRQIECT: NHPP0703- 433 ESTI MATE NO 0006 14:14: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 630-80355 Portabl e Message Sign Panel 1. 000 0. 900
EACH 0. 100 200. 00
2, 000. 00000 1. 000 2, 000. 00
0120 630-80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000 0. 900
Type
ype) EACH 0.100 30. 00
300. 00000 1. 000 300. 00
0125 630-80360 Drum Channel i zi ng Devi ce 0. 000 0. 000
EACH 0. 000 0.00
20. 00000 0. 000 0. 00
0130 630-80380 Traffic Cone 170. 000 153. 000
EACH 17. 000 85. 00
5. 00000 170. 000 850. 00
0135 630-85041 Mobi | e Attenuat or 77.000 77.000
DAY 0. 000 0.00
265. 00000 77.000 20, 405. 00
0140 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0145 700- 70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0150 700-70016 F/ A Fuel Cost Adj ustnment 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0155 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $  411,540.00$ 29,626.00% 411, 540.00
CAT NO0300 STRUCTURES

0160 202- 00420 Renoval of Pedestrian Rail 8, 442. 000 8,442. 000
LF 0. 000 0. 00
2.10000 8, 442. 000 17,728. 20



CONTI D

CAT NO0300

0165

0170

0175

0180

0180

0180

0185

0185

0185

0190

0195

202- 00806

202- 01140

211- 02275

509- 00001

514-00100

518- 01254

601- 06150

C20847

20847-BID
NHPP0703- 433

| TEM
DESCRI PTI ON

STRUCTURES

Renoval of Wal kway

Renoval of Guardrail Type 4

Cement

G out

Structural Steel (Galvanized)

MATERI AL ALLOWANCE St ee

Struts

MATERI AL ALLOMANCE St eel

Struts

Hand Rai

MATERI AL ALLOMANCE Hand Rai

MATERI AL ALLOWANCE Hand Rai |

Expansi on Joint (Fiber Reinforced Plastic)

Concrete (Patching)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

LF

LF

CcY

LB

LB

LB

LF

LF

LF

LF

SF

8, 768. 000

6. 00000

9, 722. 000

24.75000

31.100

1, 150. 00000

96, 719. 000

3. 50000

2.53300

2.53000

8, 525. 000

40. 00000

24.68900

24.68900

19, 333. 000

4. 05000

320. 000

80. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

8, 768. 000
0. 000

8, 768. 000

9, 722. 000
0. 000

9, 722. 000

31.100
0. 000
31.100

96, 719. 000
0. 000

96, 719. 000

0. 000
0. 000
0. 000

8, 033.514
-8, 033.

0. 000

514

8, 525. 000
0. 000

8, 525. 000

0. 000
0. 000
0. 000

10. 000
-10. 000
0. 000

19, 333. 000
0. 000

19, 333. 000

320. 000
0. 000
320. 000
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ESTI MATE RUN 02/ 11/ 2019

- 20, 324.

- 246.

.00

.00

.00

.00

.00

79

.00

.00

89

.00

.00

14:14:58

AMOUNT

52, 608

240, 619

35, 765

338, 516

341, 000

78,298

25, 600

00

50

00

50

.00

.00

00

.00

.00

65

00



CONTI D:

C20847
20847-BID
NHPP0703- 433

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

Page 6
ESTI MATE RUN 02/ 11/ 2019
14: 14: 58

| TEM
DESCRI PTI ON

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0300

0200 601-40300

0205

604- 85000

0205

0205

0210

606- 10200

0220 900-00014

CAT NO0400

0215 620- 00020

STRUCTURES

Structural

Concrete Coating

Fi ber gl ass Reinforced Plastic Wal kway

MATERI AL ALLOWANCE FRP Panel s

MATERI AL ALLOMANCE FRP Panel s

Bridge Rail (Special)

Added Item (Lunp Sum)/ Changed Gal vani zed Bolts and

Inserts to Stainless Steel

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
3, 880. 000
sy
11. 00000
23, 537. 000
SF
16. 00000
SF
10. 16900
SF
10. 16900
8, 793. 000
LF
100. 00000
1. 000
LS

126, 583. 01000

CAT 0300 CURRENT AMT $
1.000
EACH
1, 300. 00000
CAT 0400 CURRENT AMT $

PRQJECT TOTAL CURRENT AMI $

3, 880. 000
0. 000 0.00

3, 880. 000 42, 680. 00

23, 537.
0. 000 0. 00
000

000

23,537. 376, 592. 00

0. 000
0. 000 0.00

0. 000 0. 00

113. 000

-113. 000 -1,149. 10

0. 000 0.00

8, 793. 000
0. 000 0.00
879, 300. 00

8, 793. 000

1. 000
0. 000 0. 00

1. 000 126, 583. 01

2,555,290. 86 $ -21,720.78$ 2,555, 290. 86

1. 000
0. 000 0.00
1. 000 1, 300. 00
1,300.00% 0.00% 1, 300. 00
2,968,130.86 % 7,905.22$ 2,968, 130. 86



